WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1122319
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 05-29-10 through 06-25-10
Task Order Period of Performance: 02-06-09 through 12 -31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,100,937.27 (82.12 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e The Project Manager with the help of the Project Scientist and support staff performed routine project
management activities including cost and budget tracking, and monthly reporting.

e The Contract Administrator revised subcontractor tasking documents.

Task 2 - Community Involvement (CR)
e Two Community Involvement Specialists rescheduled and coordinated with subs for a public meeting
in Whittier.

Task 3 - Field Investigation / Data Acquisition (FI)
No Activity

Task 5 - Analytical Support and Data Validation (AN)
e The Project Scientist coordinated validation of groundwater samples.
e Project Chemist prepared and reviewed validation reports.

Task 6 - Data Evaluation (DE)

e The Project Manager, Sr. Statistician, Project Hydrogeologist, Project Scientist, and Sr. Technician
prepared the 2009 annual groundwater monitoring report.

e The Project Hydrogeologist responded to OPOG’s questions and compiled electronic files for OPOG.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
e The Project Manager, two Editors, and Word Processor prepared the final RI report.

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
e The Project Manager, two Sr. Engineers, and Project Hydrogeologist revised the FS report in response to
comments from EPA and WRD.

Task 12 - FS Report (FS)
No Activity

Task 13 - Post RI/FS Support (PR)
e The Project Manager reviewed and revised the Proposed Plan.

Task 15 - Task Order Closeout (CO)
No Activity
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EP-S9-08-04
Omega OU02 RI/FS

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Project expenditures are expected to reach 85% of the Task Order funding in July 2010.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

SUMMARY OF COSTS BY TASK

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

038-RICO-09BC EPA Contract No.: ~ EP S908 04
OMEGA 0U02 RIFS Contract Date: 09/24/2008
Reporting Month: June, 2010
Period: ~ 5/29/2010 through  6/25/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 35.30 5,680.58 31.00 5,349.00 -4.30 -331.58
PP.03 PROJECT MANAGEMENT 11.10 1,369.99 173.10 29,515.81 264.00 40,601.00 90.90 11,085.19
PP.04 SITE SPECIFIC PLANS 0.00 0.00 64.00 9,733.10 172.00 22,208.00 108.00 12,474.90
CR COMMUNITY INVOLVEMENT 3.20 370.28 24.70 3,776.84 80.00 12,740.00 55.30 8,963.16
FI FIELD INVESTIGATION/DATA ACQUISITION 0.00 0.00 1,524.70 299,528.52 1,579.00 347,626.00 54.30 48,097.48
AN ANALYTICAL SUPPORT/DATA VALIDATION 14.80 2,497.61 130.30 18,854.57 410.00 58,754.00 279.70 39,899.43
DE DATA EVALUATION 37.00 5,912.38 1,245.50 199,800.16 1,484.00 219,515.00 238.50 19,714.84
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 4.00 545.00 1.00 114.02
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 282.00 88,414.00 282.00 88,414.00
RR RI REPORT 12.30 1,891.55 426.90 61,930.39 269.00 36,585.00 -157.90 -25,345.39
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 85.00 17,380.20 1,352.50 241,751.33 871.00 145,251.00 -481.50 -96,500.33
FS FS REPORT 0.00 0.00 269.00 46,276.77 294.00 45,384.00 25.00 -892.77
PR POST RI/FS SUPPORT 2.00 410.08 188.80 36,218.61 764.00 149,731.00 575.20 113,512.39
(6(0] TASK ORDER CLOSEQUT 0.00 0.00 0.00 0.00 36.00 4,340.00 36.00 4,340.00
Totals: 165.40 29,832.09  6,315.20 1,100,937.27  7,454.00 1,324,489.00 1,138.80 223,551.73






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

Task Title:

Work Area Code:

Action

Code:

Operable Unit:
TO Type:

Type S

ite:

Task Order Status:
Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 3.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 3.00 154.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

NGUYEN, CRYSTAL 4.00 5.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.30 6.00

DAISEY, SHANNON 2.30

ESQUIVEL, ROSA | 2.80 31.20

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 11.10 1,369.99 24250 41,254.13 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 1



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 2



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
NANDA, NIDHI 0.50
TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 11.10 1,369.99 272.40 44,654.48 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 1,369.99 44,929.49 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 4



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 9.00

FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist 0.20 1.20

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

HSU, NANCY 3.00 12.50

TAYLOR, LEANNE MICHELLE 1.00

TOTAL, PRIME DIRECT LABOR 3.20 370.28 24.70 3,636.84 80.00 11,386.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 5



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Cost Elements

SUBTOTAL, DIRECT LABOR

SUBTOTAL, DIRECT COSTS(Non_labor)

SUBTOTAL, TASK 2 COSTS

Current Cumulative Approved Budget
Hours | Dollars Hours Dollars Hours Dollars
3.20 370.28 24.70 3,636.84 80.00 11,386.00
140.00 1,354.00
370.28 3,776.84 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 6



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,524.70 179,725.33 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 119,803.19 171,041.00
SUBTOTAL, TASK 3 COSTS 299,528.52 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 7



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 24.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 5.00 5.00
JABLONSKI, DANIEL R 1.00 27.50
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00
NGUYEN, CRYSTAL 6.00
POWERS, KIMBERLY 0.50
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
BAILEY, TRAVIS Senior Technician 1.50
CLARK, SUSAN ELAINE Administrative and Clerical 1.00
LANCE, JOEL 0.80
PRENTICE, BRITTANY 0.50
TOTAL, PRIME DIRECT LABOR 6.00 941.04 73.80 11,764.03 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 19.00
TOTAL, TEAM SUB DIRECT LABOR 19.00 2,146.43

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 9



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
LOPEZ, SARAH Senior Technician 20.30
LOPEZ, SARAH Administrative and Clerical 8.80 8.80
TOTAL, TEAM SUB DIRECT LABOR 8.80 650.32 37.50 4,011.71

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,591.36 130.30 17,922.17 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_labor) 906.25 932.40
SUBTOTAL, TASK 5 COSTS 2,497.61 18,854.57 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 11



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist
CHUANG, YUEH 1.00
GRIGORIEFF, MIKE 8.00
PERINA, TOMAS 12.00 380.00
TURNER, ALTA 1.00 35.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00
JABLONSKI, DANIEL R 1.00 56.00
SUN, KERANG 9.00 435.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
MADER, SARAH 33.00
MAYRY, MATTHEW 2.00
NGUYEN, CRYSTAL 4.00
POWERS, KIMBERLY 8.80
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00
BAILEY, TRAVIS Senior Technician 1.00
FRANCUZ, KIMBERLEY A 0.20
CLARK, SUSAN ELAINE Administrative and Clerical 4.70
DAISEY, SHANNON 0.50
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 23.00 4,233.92 981.20 169,309.26 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
DODS, DEVON 5.50
MADER, SARAH 22.00
TOTAL, TEAM SUB DIRECT LABOR 32.50 3,671.53

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 36.50
TOTAL, TEAM SUB DIRECT LABOR 122.80 13,639.55

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 14



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 14.00 109.00
TOTAL, TEAM SUB DIRECT LABOR 14.00 1,678.46 109.00 12,873.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 15



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI
Action Code: co
Operable Unit: 02
TO Type: FIXED RATE
Type Site:
Task Order Status: ON-GOING
Performance Based: No

DATA EVALUATION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 37.00 5,912.38 1,245.50 199,493.96 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_labor) 306.20
SUBTOTAL, TASK 6 COSTS 5,912.38 199,800.16 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 16



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 4.00 545.00
SUBTOTAL, TASK 7 COSTS 430.98 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 17



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 18



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Senior Engineer/Scientist/Specialist 6.00

GRIGORIEFF, MIKE 2.00

PERINA, TOMAS 5.00 176.00

TURNER, ALTA 4.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 4.00

JABLONSKI, DANIEL R 17.50

SUN, KERANG 16.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

DODS, DEVON 1.00

HAMMERSCHMIDT, MARK 1.50 1.50

KEDAN, GOLAN 1.00

POWERS, KIMBERLY 0.80 1.10

FRANCUZ, KIMBERLEY A Senior Technician 2.50

WRIGHT, LINDA A 5.00 5.00

KERRIDGE, BENJAMIN Technician 49.00

CLARK, SUSAN ELAINE Administrative and Clerical 2.20

DIAZ, FROILAN 14.30

HILL, JARED 0.20

JENSEN, NANCY KEATING 4.00

LANCE, JOEL 17.50

MCNARY, PATRICIA 41.10

TOTAL, PRIME DIRECT LABOR 12.30 1,884.49 366.90 54,639.46 269.00 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 2.50
DODS, DEVON 18.50
O MALLEY, ANDREW J 4.00
TOTAL, TEAM SUB DIRECT LABOR 25.00 2,824.25

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 20



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 21.00
MA, TAIN-SHING 14.00
TOTAL, TEAM SUB DIRECT LABOR 35.00 3,900.61

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 21



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,884.49 426.90 61,364.32 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 7.06 566.07
SUBTOTAL, TASK 9 COSTS 1,891.55 61,930.39 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 23



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAUL J Principal Engineer/Scientist/Specialist 9.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 3.00 13.00
CHUANG, YUEH 29.00
DAVIS, HAL A 12.00
GRIGORIEFF, MIKE 45.00 378.00
PERINA, TOMAS 36.00 357.00
TOWELL, DAVID G 2.00
TURNER, ALTA 1.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
DOMBOVARY, STEPHEN PAUL 10.00
HANSON, SUSAN E 68.00
JABLONSKI, DANIEL R 1.00
SUN, KERANG 1.00 263.00
ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 30.90
GOWADIA, NEHA 3.00
HUME, JILLIAN 12.00
KEDAN, GOLAN 2.00
LARSON, MLYN 11.40
POWERS, KIMBERLY 6.00
RISAT, TEDROS 32.00
BAILEY, TRAVIS Senior Technician 6.20
LAMONT, WENDY 15.50
SEIFERT, BARBARA 3.00
VOLLMAR, GERALD ANDREW 1.30

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 24



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
WILCOX, DWIGHT 1.00
WRIGHT, LINDA A 13.70
TOTAL, PRIME DIRECT LABOR 85.00 17,380.20 1,287.00 233,515.93 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 25



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist 2.00
STEVENS, BRUCE L Senior Engineer/Scientist/Specialist 6.00
TOTAL, TEAM SUB DIRECT LABOR 8.00 1,700.98

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 26



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 6.00
MADER, SARAH 9.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 1,694.55

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 27



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

E2 CONSULTING ENGINEERS INC

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name:

Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

CO

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 42.50
TOTAL, TEAM SUB DIRECT LABOR 42.50 4,697.09

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 28



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 85.00 17,380.20 1,352.50 241,608.55 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 17,380.20 241,751.33 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 29



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 269.00 45,464.81 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_labor) 811.96 1,571.00
SUBTOTAL, TASK 12 COSTS 46,276.77 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 30



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 55.00
PERINA, TOMAS 2.00 98.00
BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00
HANSON, SUSAN E 1.40
JABLONSKI, DANIEL R 11.00
SUN, KERANG 4.00
GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00
LAMONT, WENDY Senior Technician 1.00
WRIGHT, LINDA A 3.40
TOTAL, PRIME DIRECT LABOR 2.00 410.08 179.80 35,201.88 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 31



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 32



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 2.00 410.08 188.80 36,218.61 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 2,704.00
SUBTOTAL, TASK 13 COSTS 410.08 36,218.61 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 33



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 5/29/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 6/25/10
State: CA Task Order Status: ON-GOING Invoice Date: 7/20/10
Region: 9 Performance Based: No Invoice Number: 17
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 34



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 165.40 28,918.78 6,315.20 977,619.33 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 913.31 46,741.63 45,015.00
TOTAL, TRAVEL 12,559.74 18,058.00
TOTAL, SUBPOOL 61,554.39 157,475.00
TOTAL, SUBPOOL PROFIT 2,462.18 6,299.00
TASK ORDER TOTAL 29,832.09 1,100,937.27 1,324,489.00

Average Hourly Rate 180.36 174.33

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 35






REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 9,590.23

Field Equipment 0.00 3,712.20

Mail/Courier/Freight 7.06 20,308.02

Other 906.25 12,555.42

Reproduction 0.00 175.07
Total, CH2M HILL INC ODCs 913.31 46,340.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 2T

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 1,369.99 1,369.99
2 CR 370.28 370.28
5 AN 1,591.36 906.25 2,497.61
6 DE 5,912.38 5,912.38
9 RR 1,884.49 7.06 1,891.55
11 RE 17,380.20 17,380.20
13 PR 410.08 410.08
Task Order Subtotal
Subpool Profit 0.00
TOTAL 28,918.78 913.31 0.00 0.00 0.00 29,832.09

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

12/31/10

5/29/10

6/25/10

7/20/10

17

Monthly Progress

Page 1



REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 44,654.48 275.01 44,929.49
2 CR 3,636.84 140.00 3,776.84
3 FI 179,725.33 44,578.83 11,207.79 61,554.39 297,066.34
5 AN 17,922.17 932.40 18,854.57
6 DE 199,493.96 54.66 251.54 199,800.16
7 RA 430.98 430.98
9 RR 61,364.32 324.02 242.05 61,930.39
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 241,608.55 142.78 241,751.33
12 FS 45,464.81 187.40 624.56 46,276.77
13 PR 36,218.61 36,218.61
Task Order Subtotal
Subpool Fee 2,462.18
TOTAL 977,619.33 46,741.63 12,559.74 61,554.39 2,462.18 1,100,937.27

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:
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Standard Form 1034
September 1973
4 Treasury FRM 2000
1034-115

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
017

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division
Mail Code - D143-02
Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Jul-10

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

REQUISITION NUMBER AND DATE

PAID BY

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
5/29/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
6/25/2010 Cost $29,832.09
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $29,832.09

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from

proceeds covered by this certification.”

by: ,/944ﬁﬂf%é@

that

(Use continuation she

et(s) if necessary)

(Payee must NOT use the space below)

TOTAL

IPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[] coMPLETE =$ =$1.00
[] PARTIAL BY?
[ rINAL
|:| PROGRESS |TITLE Amount verified:correct for
[] ADvANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a]
< |CASH DATE PAYEE®
“ls
" When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer”, as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 018

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC
OMEGA 0U02 RI/FS

Reporting Period From: 05/29/2010

MAJOR COST ELEMENTS:

Labor Category

Principal Engineer/Scientist/Specialist
Senior Engineer/Scientist/Specialist
Project Engineer/Scientist/Specialist
Staff Engineer/Scientist/Specialist
Junior Engineer/Scientist/Specialist
Senior Technician

Technician
Administrative and Clerical

TOTAL LABOR
Other ODCs
Travel
Subpool

TOTAL NON-LABOR

Subpool Profit
TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER

CH2M HILL INC

CH2M Hill Affiliates

Team Subcontracts
CFEST INC
CLEAR CREEK HYDROLOGY INC
CRITIGEN LLC
DAHL ENVIRONMENTAL ASSOCIATES
E2 CONSULTING ENGINEERS INC

ENVIRONMENT INTERNATIONAL GOVERNMENT LTD

Total Team Subcontracts

Voucher No. 17
To: 06/25/2010
HOURS AMOUNTS
Current Cumulative Current Cumulative
0.0 33.0 $0.00 $7,661.41
107.0 2,458.0 $21,939.28 $499,129.38
17.2 1,460.2 $2,697.65 $226,705.62
9.3 1,492.2 $1,050.63 $165,865.31
0.0 77.0 $0.00 $6,354.81
19.0 335.8 $2,277.91 $39,793.97
0.0 284.0 $0.00 $19,341.32
12.9 175.0 $953.31 $12,767.51
165.4 6,315.2 $28,918.78 $977,619.33
$913.31 $46,741.63
$0.00 $12,559.74
$0.00 $61,554.39
$913.31 $120,855.76
$0.00 $2,462.18
$29,832.09 $1,100,937.27
$29,832.09
$27,503.31 $985,801.94
$0.00 $4,460.56
$1,678.46 $21,772.79
$0.00 $0.00
$0.00 $11,466.46
$0.00 $0.00
$650.32 $77,435.52
$0.00 $0.00
$2,328.78 $110,674.77
$29,832.09 $1,100,937.27

TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information ***

Prj#

386743




	Expenditure Limit $1,100,937.27 (82.12 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	The Project Manager with the help of the Project Scientist and support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	The Contract Administrator revised subcontractor tasking documents.
	Task 2 - Community Involvement (CR)
	Two Community Involvement Specialists rescheduled and coordinated with subs for a public meeting in Whittier.
	Task 3 - Field Investigation / Data Acquisition (FI)
	No Activity
	Task 5 - Analytical Support and Data Validation (AN)
	The Project Scientist coordinated validation of groundwater samples.
	Project Chemist prepared and reviewed validation reports.
	Task 6 - Data Evaluation (DE)
	The Project Manager, Sr. Statistician, Project Hydrogeologist, Project Scientist, and Sr. Technician prepared the 2009 annual groundwater monitoring report.
	The Project Hydrogeologist responded to OPOG’s questions and compiled electronic files for OPOG.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	The Project Manager, two Editors, and Word Processor prepared the final RI report.
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	The Project Manager, two Sr. Engineers, and Project Hydrogeologist revised the FS report in response to comments from EPA and WRD.
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	The Project Manager reviewed and revised the Proposed Plan.
	Task 15 - Task Order Closeout (CO)
	No Activity
	Scope, Schedule, and Budget Variances None
	Budget Notification and Forecasting Project expenditures are expected to reach 85% of the Task Order funding in July 2010.
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